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1.

2e

3.

Investiration of Losses in Transonle lndel Sectlona.

A report on 'osses 1in slotted walls will appesar shortly.

Alr-Drying Equipmont.

Some difficulties in the alr system and in the hlgh fre-
quency genorator, found in the test runs, have been eliml-

n?*ad' The equipment drles the air to a dew point of
-“.-O C.

Supersonlc Caascndes,

The deaigsn and draw'n;'s o a aupersonic cascade test sec-
tion have bheen compuleted., donstruction will start as
soon a8 sufllclient funds are available,

Upper ransonic Rerime,

Construction of a mpecinl model sectlon for testing in the
upper trausonic rogime is near completion., The first
tests are exnccted to talte place about the end of May.
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